

New Hope Fellowship
Campaign Director
Task List

Task	Meeting Date	Meeting Time	Task Start Date	Task End Date	Page #
MEETING: Leadership Team Training #1	9/3/26	7:00PM			
MEETING: Early Commitment Event Coordinator Training	9/3/26	8:00PM			
Assist in Development of the Early Commitment Event Invitation List			9/3/26	10/13/26	7
Coordinate with Team Leaders			9/3/26	10/13/26	2
Attend Specified Training Meetings			9/3/26	10/13/26	4
Discuss Communication Opportunities (with Pastor and Consultant) to Engage Leadership & Church			9/3/26	9/22/26	4
Confirm Sunday Morning Introduction of Campaign Leadership Team			9/6/26	9/13/26	4
MEETING: Leadership Team Training #2	9/22/26	7:00PM			
Review Instructions for Early Commitment Event Presentation			9/22/26	10/29/26	7
Discuss Vision Presentation with Pastor			9/27/26	10/11/26	5
Confirm Development of Gifts-In-Kind Committee			10/11/26	10/18/26	6
MEETING: Leadership Team Training #3	10/13/26	7:00PM			
MEETING: Early Commitment Team Training	10/13/26	8:00PM			
Share Your Testimony			10/13/26	11/22/26	6
Event: Vision Sunday			10/25/26	10/25/26	
Share Campaign Financial Goals			10/25/26	10/25/26	6
Event: Vision Gatherings			11/1/26	11/7/26	
Event: Early Commitment Dinner			11/12/26	11/12/26	
Monitor Returns of Early Commitment Pledges Collected			11/13/26	11/18/26	9
Confirm Commitment Reminders in the Worship Service			11/15/26	11/19/26	10

Task	Meeting Date	Meeting Time	Task Start Date	Task End Date	Page #
Discuss Celebration Sunday Plan with Pastor			11/15/26	11/29/26	10
Confirm First-Fruits Offering Announcements			11/15/26	11/22/26	10
Event: Commitment Day			11/22/26	11/22/26	
Event: Celebration Sunday			12/13/26	12/13/26	