

Preparation Phase – August 2026

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1
2	3	4 6pm Campaign Director/Team Leader Training (Zoom meeting)	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

Preparation Phase – September 2026

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
Date TBD Media Team Training (Zoom with Josh)		1	2	3 5:00 pm Program Manager (Zoom with Debbie) 6:00 pm Breakout Training: Adult/Children & Student Stewardship Coordinators (Zoom with Debbie) 6:00 pm Breakout Training: Vision Gathering Coordinator 7:00 pm Leadership Team Training #1 8:00 pm Breakout Training: Early Commitment Coordinators 8:00 pm Breakout Training: Prayer Coordinators (Zoom with Debbie)	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22 6:00 pm Breakout Training: Creative Giving Coordinator 7:00 pm Leadership Team Training #2 8:00 pm Breakout Training: Commitment Day Coordinator	23	24	25	26
27	28	29	30			

Preparation Phase/Public Phase – October 2026

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2	3
4	5	6	7	8	9	10
11 Promote Vision Sunday in Services	12 SOCIAL MEDIA and EMAIL: Promote Vision Sunday	13 6:00 pm Breakout Training: Follow Up Coordinator 7:00 pm Leadership Team Training #3 8:00 pm Breakout Training: Early Commitment Team	14 MAIL/EMAIL: Foldout/Trifold WEB: Post Foldout/Trifold SOCIAL MEDIA: Promote Foldout/Trifold & Vision Sunday	15	16	17
18 Promote Vision Sunday in Services	19 SOCIAL MEDIA and EMAIL: Promote Vision Sunday	20	21	22	23	24
25 Sunday 1 Vision Sunday (in AM services)	26 MAIL/EMAIL: Early Commitment Invitations	27	28 MAIL: Brochure/Booklet WEB: Post Brochure/ Booklet SOCIAL MEDIA: Promote Brochure/Booklet Content	29	30	31

Public Phase – November 2026

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1 Sunday 2 Vision Gatherings (in Life Builder Groups start)	2 Early Commitment Reservation Calls/Signups Begin	3	4	5 Advance Donor Communication (With Core)	6	7 Vision Gatherings (in Life Builder Groups end) Early Commitment Reservation Calls/Sign Up End
8 Sunday 3 Promote Commitment Day in Services	9 MAIL/EMAIL: Commitment Day Invitations WEB: Post Commitment Day Invitations	10 SOCIAL MEDIA and E-MAIL: Promote Commitment Day	11	12 Early Commitment Dinner	13	14
15 Sunday 4 Children's Stewardship Exhibit Promote Commitment Day in Service	16	17 SOCIAL MEDIA and E-MAIL: Promote Commitment Day	18	19	20	21
22 Commitment Day	23 MAIL/EMAIL: Commitment Cards (to those who have not yet pledged) WEB: Post Commitment Day Video and Commiment Card	24 SOCIAL MEDIA and EMAIL: Promote Commitment card submission	25	26	27	28
29 Commitment Wrap Up Reminders in Services	30					

Giving Phase – December 2026

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1 SOCIAL MEDIA and EMAIL: Promote Commitment card submission	2	3	4	5
6 Commitment Wrap Up Reminders in Services	7	8 SOCIAL MEDIA and EMAIL: Promote Commitment card submission	9	10	11	12
13 Celebration Sunday/First Fruits Offering	14 SOCIAL MEDIA: Promote Amount Raised	15 MAIL: Commitment Confirmation Letter	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		